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January 22, 2004 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
REJECT BIDS 
PROJECT ID NO. RDC0013672  
WHITTIER BOULEVARD  
SUPERVISORIAL DISTRICT 1 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Reject all bids received on January 6, 2004, for Project ID No. RDC0013672, 
Whittier Boulevard, Indiana Street to Downey Road, in the vicinity of East 
Los Angeles. 

  
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action will delay the resurfacing of roadway pavement; reconstruction of curb, 
gutter, sidewalk, and driveways; construction of curb ramps and bus pads; and planting 
of parkway trees on Whittier Boulevard, between Indiana Street and Downey Road. This 
delay is necessary in order to avoid a construction scheduling conflict with the 
Whittier Boulevard Bus Rapid Transit traffic signal synchronization project.  This project 
must be delayed due to insufficient Los Angeles Metropolitan Transportation Authority 
(MTA) funding. 
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Both projects will be restructured and readvertised in the near future.  To proceed with 
this project out of sequence will result in costly change orders and unnecessary 
inconvenience to residents and businesses.  These adverse impacts can be avoided by 
delaying work on this project until the Whittier Boulevard Bus Rapid Transit project is 
completed. 
 
Our certified record of receipt of the bids and the original bid proposals as submitted by 
the bidders are enclosed. 
 
Implementation of Strategic Plan Goals
 
This action is consistent with the County Strategic Plan Goals of Service Excellence and 
Fiscal Responsibility since it will allow Public Works to avoid costly change orders and 
minimize adverse construction impacts to residents and businesses while still providing 
improved highway facilities for the traveling public in the near future. 
 
FISCAL IMPACT/FINANCING
 
The cost to readvertise this project will be minimal and will be offset by savings in 
construction costs. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS

 
The "Instructions to Bidders" included in the bid documents provides for the rejection of 
all bids by your Board if such action is in the best interest of the County. 
 
ENVIRONMENTAL DOCUMENTATION
 
This action has no environmental impact.  
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
The delay in constructing this project will have little or no long-term impact on current 
services. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works 
 
GEM:tn 
Document1 
 
Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 Office of Affirmative Action Compliance 
 


